From: Elizabeth Bartz <ebartz@am.earthtech.com>

To: leah evison <evison.leah@epamail.epa.gov>
Datg: 7/25/96 6:58pm
Subject: Budgetary Concerns

‘Under the project planning section, we have spent $1774/$4448 (budgeted). We

have spent a little more this month with the H&S plan and may use a little more
refreshing ourselves with the ROD and UAO prior to reviewing some of the design
documents. But all in all, we'll probably use 50% of the total budgeted.

Budget left over $2224.

We spent $2897/$6077 (budgeted) for reviewing the RD Work Plan. Budget left

over $3180.

We have $3449 budgeted for the field for 4 days. So you could double that to

get an idea for 8 days ($6800) or 2 1/2x for 10 days ($8622)..

Let me know what you want to do in case | need to'schedule some additional

field time.
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